





Do you need a better integration between your projects and tasks?

With the Microbizz Project module you can plan and manage your projects from a to z. When integrating your project planning with the task management in Microbizz, you ensure a complete connection between your project management and your task operations.

Tasks are planned on the basis of project plans. Data from the task execution comes back to the project planning – this applies a.o., to time consumption, consumption of goods, degree of completion, deviations and more.

You get a real time overview and control options 24/7 from PC or app. GANTT charts ensure proper progress in your projects and adherence to deadlines and milestones.

Functionality

- Plan and manage your projects from a to z
- Integrate project planning with your task management
- See an overall roadmap for all projects, including projects in the pipeline. The overview is displayed as a GANTT chart with each project on a line
- Get real time status and overview
- Work with dependencies and milestones
- Export schedules in PDF format, so that any partners who do not use Microbizz can get the exact same real time overview

Benefits



Increase your productivity

With the project module you will save time on planning, overview and administration connected to tasks and projects, so you can increase your productivity.



Less errors

Integrating your projects and tasks will minimize the risk of errors, as information and changes one place will be reflected in your overview and planning.



Transparency and overview

You get a complete real time overview of projects and tasks including a.o., degree of completion, economy and projects in pipeline.



Project

GANTT charts

| | | | | | | 2 | MICROBIZZ | <u>م</u> | | |
|---|-----|----------------|------------|------------|--------|--------------|--------------|-------------|------------------------|--|
| | | | | | | PROJECT C | SANTT TEMPLA | TUS TUMPS | LATES SETTI | ETTINGS LATEST |
| | | | | | | O Adhity | 00 C+ | | 📲 Economy 📲 Panning | |
| | | | | | | Zoom.in Zo | com.est Co | lumos Sed | i skel i su | is Appointments Save.backup Reload.backup PDE Help |
| ſ | П | ide | Start date | End date | Durati | ion Estimate | Progress | Dependen | ic Type | |
| | c | onstruction | 28.08.2020 | 10.12.2020 | 75 | 370.00 | 05 | | 8 | |
| | 1 1 | Phase 1 | 28-08-2020 | 23-10-2020 | 41 | 195:00 | 05 | | 60 | Pare 2004 47 100 100 100 100 100 100 100 100 100 10 |
| 1 | 1.1 | Preparations | 28-08-2020 | 10-09-2020 | 10 | 10.00 | 0% | | ٥ | Page 50% 2025-08-28 2025-08-10 |
| | 12 | Inspection | 11-09-2020 | 24-09-2020 | 10 | 10.00 | 0% | 2 | Û | 2020-06-11, 2020-06-24 |
| | 1.3 | Construction | 18-09-2020 | 15-10-2020 | 20 | 150.00 | 0% | 3555 | 0 | Versitudian 2005-08-18 2005-08-16 |
| | 1.4 | Construction | 16-10-2020 | 22-10-2020 | 5 | 20.00 | 0% | 4 | 0 | Company 2020-0-22 |
| | 1.5 | End of phase 1 | 23-10-2020 | 23-10-2020 | 0 | 5.00 | 0% | 5 | - | |
| | 2 1 | Phase 2 | 23-10-2020 | 10.12.2020 | 35 | 70:00 | 0% | | 60 | |
| | 21 | Preparations | 23-10-2020 | 05-11-2020 | 10 | 10.00 | 0% | 6 | - | |
| | | Paint | | 03-12-2020 | | 50.00 | 0% | 8 | 0 | Fait 200 Not 200 Oct |
| | | Cleanup | | 10-12-2020 | | 10.00 | 05 | | ů | |
| | | End | | 01.12.2020 | | 105:00 | 05 | 10 | 60 | |
| | | | 06-11-2020 | | | 10.00 | | | | |
| | | Preparations | | | | | 0% | _ | 7 | 100 m 00 300 m 42 |
| | | Paint | | 26-11-2020 | | 70.00 | 0% | 12 | <u> </u> | 2009/11/3, 2009/11/3 |
| | 3.3 | Cleanup | 27-11-2020 | 30-11-2020 | 2 | 20.00 | 0% | 13 | ٥ | |
| | 3.4 | End of phase | 01-12-2020 | 01-12-2020 | 0 | 5.00 | 0% | 14 | ? | Col of phase 9 200 h (24), 200 h (24) |

With the Project module you have an overview of all your projects via GANTT diagrams. This allows you to easily and simply see progress in your projects as well as milestones and any overruns

Project overview



With the project module you can get an overview of e.g., degrees of completion, budget status, time consumption and deviations

For more information, please contact:

info@ventu.dk

Visit our knowledge base in **Micropedia** to find detailed information and documentation on functionality and usage of Microbizz modules LINK